



IC-CS RISK

Implementation of Calculated Cesarean Section Risk

Surveys completed at all sites

- 437 responses
- Developed initial workflow plans

FEB-APRIL 2024

MAY 2024- OCTOBER 2024

Finalized L&D Workflow Plans

- Completed all 14 sites
- 21 focus groups with 92 clinicians
- Finalized workflow plans

Implementation guides


- Resources designed for each site
- Made available to site teams when scheduling education near implementation date

AUG 2024- NOV 2024

DEC 2ND 2024

First Implementation Site UMichigan-Sparrow

IMPLEMENTATION DATES



EDUCATION START DATES

- Each site has chosen a time to begin education around the calculator
- Close to your education start date, we'll contact site teams to schedule sessions best for your site
- Your site team will receive email templates 3 months before implementation & the day of implementation to support educating staff

Sparrow (Oct 2024)	LGH (Dec 2024)	Riverton (Dec 2024)
Akron (Jan 2025)	Macomb (June 2025)	McKay (Aug 2025)
Hillcrest (July 2025)	Detroit (Jan 2026)	UMichigan (March 2026)
Princeton (May 2026)	CCH (Aug 2026)	Fairview (Jan 2026)
Logan (Dec 2026)	UUtah (April 2027)	

● Complete
● Ongoing
● Upcoming (Anticipated Start)

RESOURCES

- **Final Materials:** visual aid & outpatient education sheet available in English, Spanish, & Arabic
- **Website & Patient Education Video** to launch soon
- **First Data Request for ALL SITES:** February 2025, data from Sept 23, 2024-Dec 22, 2024
- **Next Information Sessions:** May 2025
- **Share your site's progress** integrating the calculator with your EMR:

<https://redcap.link/EMRIntegration>